

Intertask Project “Bioenergy Success Stories”

Status and Outlook

presented at IEA Bioenergy ExCo77 in Rome, 18 May 2016

Uwe R. Fritsche
Scientific Director, IINAS

(on behalf of IEA Bioenergy Task 40)

Project Status

- ExCo **approved revised** proposal end of April 2016
- Task 40 (lead) initiated collaboration with other Tasks (33, 34, 43), contracts to be finished in June
- Internal discussion on **selection criteria** for success stories (next slide)
- Draft **template** under preparation
- **To be discussed:**
Invite GBEP and IRENA to submit candidate cases?

Draft Selection Criteria

- **Geographical balance** between world regions represented in IEA Bioenergy
- Technical **diversity**, i.e. relevant feedstock/conversion systems for all bioenergy market sectors
- **Policies** and **stakeholders**: market pull & push, innovative but demonstrated concepts
- **Scale-up/dissemination** prospects

Next Steps

- Task 40 (May) & 33, 34, 43 (June) meetings to finalize agreement on contributions and contracts
- Agree with Technical Coordinator on template, then distribute – including **selection criteria**
- Suggest candidates for “Sounding Board”, seek **ExCo approval**
- Carry out further work (next slide)

Timeline

May 2016	Draft template with criteria & call for success stories to Tasks. First reporting @ ExCo meeting in Rome
June-August 2016	Discussion with Tasks & sounding board on success factors and selection of initial success stories
October 2016	First success stories to demonstrate the approach
November 2016	Reporting to ExCo
March 2017	Finalization of success stories and documentation
Spring 2017	Media info & website (IEA Bioenergy Communication Team)

Thanks for your attention

UF@IINAS.ORG

Acknowledgements:

Colleagues from IEA Bioenergy Tasks 40+43

IEA Bioenergy ExCo and Technical Coordinator